



Project Initiation Sheet - RETUREX

Initiation Date: 26 -April -2022

Timeline for the Project: 28 Working Days

Allocated Team Members	
Project Coordinator	Mrs. Sindhupairavi T
Project Lead Developer	Mr. Prabakaran Sathasivam
UI/UX Lead Designer	Mr. Karthick Ramraj
Mobile App Lead Developer	Mr. Gobi R

Project Name: REMICOINS Country - (CANADA)

Project Type: Crypto Exchange P2P.

Description:

To create a P2P exchange (Website), the Add rating System in the exchange allows the users to rate between them and also allows the Admin to rate the users in the exchange. The Spanish Language needs to be integrated.





SCOPE OF WORK

- 1. To create a P2P exchange that facilitates BUY and SELL **BTC**, **ETH**, **USDT**, **USDC** currencies between users.
- 2. To integrate escrow modules in the software.
- 3. To implement Chatbot features in the exchange.
- 4. To implement Spanish language in the system.
- 5. To facilitate admin to rate individual Users through the Admin Panel.
- 6. Logo will be created from the Consultant as a complement to services.
- 7. To integrate third party KYC (Can be switched Manual to Automatic) and to integrate 2FA authentication in the exchange.
- 8. The UI and UX part will be customised based on the Consultant inputs and requirements.





No-61, Varsabari Complex, 2nd Floor Ponmeni Main Road, Bypass Rd, Madurai, Tamil Nadu 625016.

Milestones	
Phase 1: 29 April 2022	UX - Comp;eted and UI - Need to Initiate
Phase 2: 09 May 2022	Completion of Basic UI/UX in User and Admin Panel and Wallet Integration
Phase 3: 18 May 2022	Integration of Wallet for Cryptocurrency in Web, Language Integration
Phase 4: 27 June 2022	Completion of Escrow Functionality in Web, To facilitate admin to rate individual Users through the Admin Panel.
Phase 5: 5 June 2022	Entire Completion of the Website and Testing
Day and Night Mode for the UI/UX	

