



No-61, Varsabari Complex, 2nd Floor Ponmeni Main Road, Bypass Rd, Madurai, Tamil Nadu 625016.

Project Initiation Sheet - CSR EXCHANGE

(NAME NOT DECIDED YET - SO NO LOGO SHOULD BE CREATED UNTIL)

Initiation Date: 29 -April -2022

Timeline for the Project: 30 Working Days

Allocated Team Members	
Project Coordinator	Mrs. Sindhupairavi T
Project Lead Developer	Mr. Prabakaran Sathasivam
UI/UX Lead Designer	Mr. Karthick Ramraj
Mobile App Lead Developer	Mr. Gobi R

Project Name: Not Yet Decided **Country -** (INDIA)

Project Type: Crypto Exchange OrderBook, P2P and Token creation (BEP - 20)

Description:

To create a Orderbook Exchange, P2P exchange, and Token Creation BEP20.
(Website + Android + iOS)

Referral system should be integrated with the platform. Giving free tokens for the tokens as free when new users register.





No-61, Varsabari Complex, 2nd Floor Ponmeni Main Road, Bypass Rd, Madurai, Tamil Nadu 625016.

SCOPE OF WORK

1. To create a spot trade exchange website that facilitates BUY and SELL any Five Cryptocurrencies (Coins) and any ERC20 Tokens between users.
2. To integrate a trade pairing module which helps admin to make any possible pairs with available cryptos from the admin panel.
3. To Integrate P2P module in the software, which allows the users to trade available cryptos via Escrow Functionality.
4. To Create a Token in Binance Smart Chain, based on client preference and requirements.
5. To integrate ERC20 token adding and trading pair module in the admin panel.
6. To implement a referral system, allows admin to distribute tokens to the new user of the platform.
7. To integrate liquidity API from Binance Exchange.
8. To create mobile applications in Android and iOS.





No-61, Varsabari Complex, 2nd Floor Ponmeni Main Road, Bypass Rd, Madurai, Tamil Nadu 625016.

Milestones	
Phase 1: 7 May 2022	Completion of the Prototype of the Exchange.
Phase 2: 16 May 2022	Completion of the Basic Order trading functionalities (Local Trade Engine) and Liquidity Integration
Phase 3: 26 May 2022	Completion of Trading Functionalities in P2P Module & Token Creation
Phase 4: 6 June 2022	After Completion of the Wallet Integration
Phase 5: 16 June 2022	After Completion of the Mobile Application in Android and iOS
Day and Night Mode for the UI/UX	

